
Troy Timeline

• Complete Assessment 0f 1000 Properties, 
FY-07/8

• Assess Need for Removal Actions, FY-08
• Complete RI/FS, Dependent on TAPE 
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Tentative OU4 Timeline

• Continue Current Property Clean Ups, April 
2007

• Complete Clean Up of Properties Currently
Identified as Needing Clean Up, 2010

• Complete “Big Three” Exposure Assessment, 
2008

• Complete Exposure Assessment, 2009
• Finalize “New” Risk Model 2010
• Complete Final Baseline Risk Assessment, 

2010/11




